Washington Stata
Department of Transportation

SR 531/43rd Ave NE to 67th Ave NE - Widening
PIN: 153160K As of Date: April 2021
Region: Northwest Regional Admin: M. Cotten
State Route: SR 531

Current Status: Pre-Construction Legislative Districts: 39

Project Description

This project will widen the SR 531 corridor between 43rd Ave NE and 67th Ave NE in order to
relieve congestion.

Watch List Description

As of May 2021: The project's schedule is at risk. In response to the COVID-19 pandemic, the
Governor issued a stay-at-home order, Directive 20-05 to freeze hiring, personal service

contracts, and equipment purchases, and Directive 20-08 Directive 20-08 — Furloughs. This
caused delays with completing the environmental permit process, which may delay the
construction delivery.

Project Web Site: https://www.wsdot.wa.gov/projects/sr531/43rd-ave-67th-ave/home

Project Milestones

Milestone Original Date Current Date Status
Project Definition Complete Q4 2018 Q4 2018 On Schedule
Preliminary Engineering Start Q22019 Q22019 On Schedule
Environmental Complete Q4 2020 Q4 2021 Late
Right of Way Complete Q32022 Q32022 On Schedule
Contract Advertisement Q4 2022 Q4 2022 On Schedule
Operationally Complete Q12025 Q12025 On Schedule

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $3,400 $3,465
Right of Way $0 $8,600 $6,646
Construction $0 $27,300 $29,204
Total $0 $39,300 $39,315

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $15 $3,450 $3,465
Right of Way $0 $0 $0 $6,646 $6,646
Construction $0 $0 $0 $29,204 $29,204
Total $0 $0 $15 $39,300 $39,315
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